COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 14/ 2019

ESTI MATE SUMVARY 10: 56: 18
CONTI D: C20839 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 20839- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 152.0 DAYS TIME ALLOW 11/25/201 FI XED COVPLETI ON DAl
US 285/ SH30 PERCENT TIME:  83.52 ORI G TIME ALLON 11/15/201 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPO30A- 035
US285: SH30 RESURFACI NG DAHLI A
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER ARAPAHOE
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 10/ 26/ 2019 DATE TI ME STARTED 05/28/2019
5670 FRANKLI N STREET DATE LET 04/ 04/ 2019 DATE WORK BEGAN 05/ 28/ 2019
DATE AWARDED 04/30/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2019 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 05/28/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 8,720, 177.29 PARTI Cl PATI NG $ 6,189, 390.62 $ 2,744,109. 34
AWARD PRQJECT AMI:  $ 7,599, 000. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 70. 98% TOTAL EARNI NGS 6, 189, 390. 62 2,744,109. 34
FUNDS AVAI LABLE: $ 2,530, 786.67 STOCKPI LED MATERI ALS 29, 500. 00 29, 500. 00
GROSS EARNI NGS 6, 218, 890. 62 2,773, 609. 34
TOTAL CLAI M5 $ 0.00 RETAI NAGE -113, 985. 00 -23,046. 56
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 6, 104, 905. 62 2,750, 562. 78
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 104, 905. 62 2, 750, 562. 78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,750, 562. 78

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00080

202- 00195

202- 00200

202- 00201

202- 00203

202- 00206

202- 00210

202- 00220

202- 00240

202- 00250

202- 00260

C20839

ROADWAY

*Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

*Renoval

*Renoval

20839-BI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO30A- 035

| TEM
DESCRI PTI ON

of CGuard Post

of

of

of

of

of

of

of

Medi an Cover

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concr et e Pavemnent

Asphal t Mat

of Asphalt Mat (Pl aning)

of Pavenent

of Pavenent

Mar ki ng

Marking (On-Call)

ESTI MATE NGO 0005
CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
200. 00000
859. 000
sy
20. 00000
226. 300
sy
90. 00000
41. 300
LF
70. 00000
957. 500
LF
24. 00000
764. 600
sy
80. 00000
84. 000
5%
200. 00000
5, 418. 500
sy
15. 00000
215, 242. 200
sy
1. 60000
10, 000. 000
SF
0. 95000
730. 200
SF

0. 95000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

. 100
. 200
. 300

. 300
0. 000
. 300

0. 000
0. 000
0. 000

792. 400
. 000
920. 400

764. 600
0. 000
764. 600

84. 000
0. 000
84. 000

5, 418.
0. 000
500

500

5, 418.

85, 228.
118, 011.
203, 239.

300
600
900

3, 059.
0. 000
000

000

3, 059.

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 11/ 14/ 2019

7,564.

3,072.

188, 818.

.00

00

.00

.00

00

.00

.00

.00

56

.00

.00

10: 56: 18

AMOUNT

1, 400.

15, 046.

20, 367.

22,089.

61, 168.

16, 800.

81, 277.

325, 183.

2, 906.

00

00

00

.00

60

00

00

50

84

05

.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20839-BI D
PRQIECT NHPPO30A- 035 ESTI MATE NO. 0005
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0060 202-00810 *Renmoval of Ground Sign 10. 000
EACH
65. 00000
0065 202-00821 *Rermoval of Sign Panel 20. 000
EACH
65. 00000
0070 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000
LS
4, 400. 00000
0075 202- 04005 *Cl ean Val ve Box 80. 000
EACH
400. 00000
0080 202-04010 *Clean Inlet 61. 000
EACH
1, 300. 00000
0085 202-05011 *Sawi ng Concrete (10.5 Inch) 185. 000
LF
30. 00000
0090 202-05030 *Sawi ng Asphalt Material (10 Inch) 8, 359. 200
LF
5. 00000
0095 203-01597 *Pot hol i ng 100. 000
HOUR
180. 00000
0100 203-02330 Labor er 50. 000
HOUR
50. 00000
0105 208-00035  Aggregate Bag 856. 000
LF
10. 00000
0110 208-00045 Concrete Washout Structure 1. 000
EACH

5, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

35. 000
0. 000
35. 000

0. 000
13. 000
13. 000

185. 000
0. 000
185. 000

7,818. 600
0. 000
7,818. 600

58. 500
0. 000
58. 500

0. 000
0. 000
0. 000

840. 000
16. 000
856. 000

1. 000
0. 000
1. 000
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16, 900

160.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

10: 56: 18

AMOUNT

14, 000

16, 900

5, 550

39, 093

10, 530

8, 560

5, 000

.00

.00

.00

00

00

00

00

00

.00

00

00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20839-BI D ESTI MATE RUN 11/ 14/2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0005 10: 56: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 5. 000 1. 000
EACH 0. 000 0. 00
4,000. 00000 1. 000 4, 000. 00
0120 208-00054 StormDrain Inlet Protection (Type I1) 67.000 10. 000
EACH 8. 000 1, 600. 00
200. 00000 18. 000 3, 600. 00
0125 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0130 208-00103 Renoval and Di sposal of Sedinment (Labor) 15. 000 2.000
HOUR 0. 000 0. 00
80. 00000 2.000 160. 00
0135 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0140 208-00106 *Sweepi ng (Sedi ment Renoval ) 75. 000 27.000
HOUR 0. 000 0. 00
135. 00000 27.000 3, 645. 00
0145 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0150 208-00207 Erosi on Control Managenent 50. 000 21. 000
DAY 6. 000 1, 200. 00
200. 00000 27.000 5, 400. 00
0155 210- 00090 *Reset Del i neat or 1. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0160 210-00810 *Reset Ground Sign 11. 000 0. 000
EACH 0. 000 0. 00
398. 00000 0. 000 0. 00
0165 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20839-BI D ESTI MATE RUN 11/ 14/2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0005 10: 56: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00827 *Reset Pull Box 9. 000 4.000
EACH 0. 000 0.00
825. 00000 4.000 3, 300. 00
0175 210- 00858 *Reset Pedestal Pole 1. 000 0. 000
EACH 0. 000 0. 00
2, 350. 00000 0. 000 0.00
0180 210-04010 *Adj ust Manhol e 90. 000 45. 000
EACH 0. 000 0.00
700. 00000 45. 000 31, 500. 00
0185 210- 04050 *Adj ust Val ve Box 160. 000 80. 000
EACH 0. 000 0. 00
525. 00000 80. 000 42, 000. 00
0190 212-00006 Seeding (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
680. 00000 0. 000 0. 00
0195 212-00032 Soi | Condi ti oning 0. 100 0. 000
ACRE 0. 000 0.00
2,500. 00000 0. 000 0.00
0200 212-00040 Soi | Preparation (Lawn) 0. 030 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0205 212-01200 Landscape Restoration 1. 000 0. 150
LS 0. 500 7,500. 00
15, 000. 00000 0. 650 9, 750. 00
0210 213-00003 Mul ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0215 213-00061 Mil ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
2.59000 0. 000 0.00
0220 214-00000 Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0.00

32,528. 00000 0. 000 0. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20839-BI D ESTI MATE RUN 11/ 14/2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0005 10: 56: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 214-00145 Plant Protection Fence 242. 660 242. 660
LF 0. 000 0. 00
3.80000 242.660 922.11
0230 240- 00000 *Wldlife Biologist 80. 000 31.500
HOUR 0. 000 0. 00
75. 00000 31. 500 2,362.50
0235 240-00010 *Renpval of Nests 80. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0240 304-06000  Aggregate Base Course (Class 6) 2,144.160 2,144.160
TON 0. 000 0. 00
40. 00000 2,144.160 85, 766. 40
0245 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
435. 00000 0. 000 0. 00
0250 403-00800  *Emergency Pothol e Repair 50. 000 0. 000
TON 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0255 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 23,676. 600 7, 733. 000
TON 14,672.100 1,687,291.50
115. 00000 22,405. 100 2,576, 586. 50
0260 411-10255 *Enul si fied Asphalt (Sl ow Setting) 12,017. 000 4,178. 500
GAL 7,838.500 23,515.50
3.00000 12,017. 000 36, 051. 00
0265 412-01000 Concrete Pavenment (10 Inch) 46. 000 45. 900
SY 0. 000 0. 00
500. 00000 45. 900 22, 950. 00
0270 412-01120 Concrete Pavenment (11 Inch) (Fast Track) 84. 300 9. 400
5% 0. 000 0. 00
575. 00000 9. 400 5, 405. 00
0275 412-01255 Concrete Pavement (12 Inch) (Special) 163. 900 159. 500
SY 4.400 1, 540. 00

350. 00000 163. 900 57, 365. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0297

0300

0305

0310

0315

0320

0325

607- 11525

608- 00000

608- 00006

608- 00010

900- 00014

608- 00015

609- 20010

609-21010

609- 21020

609-21021

609- 71000

C20839
20839-BID
NHPPO30A- 035

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

ROADWAY

Fence (Plastic)

*Concrete Sidewal k

*Concrete Sidewalk (6

*Concrete Curb Ranp

Added Item (Lunmp Sum)/ Additional

*Det ect abl e War ni ngs

*Curb Type 2 (Section

*Curb and Cutter Type

*Curb and Cutter Type

*Curb and Cutter Type

*Curb (Special)

I nch)

B)

2 (Section |-B)

2 (Section Il-B)

2 (Section II-M

work for curb ranps

LF

SY

SY

SY

SF

LF

LF

LF

LF

LF

ESTI MATE NO 0005

100. 000

15. 00000

143. 400

110. 00000

98. 000

135. 00000

1, 100. 500

250. 00000

1. 000

17, 868. 00000

13. 400

100. 00000

20. 000

65. 00000

8, 558. 400

40. 00000

514. 400

43. 00000

2.800

200. 00000

48. 000

66. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

132. 800
10. 600
143. 400

0. 000
0. 000
0. 000

1, 079. 900
20. 600
1, 100. 500

1. 000
0. 000
1. 000

13. 400
0. 000
13. 400

7.000
0. 000
7.000

7,733.000
83. 000
7, 816. 000

490. 400
24.000
514. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 11/ 14/ 2019

1, 166

5,150

3,320

1,032

.00

00

.00

00

.00

.00

.00

00

00

.00

.00

10: 56: 18

AMOUNT

15,774

275, 125

17, 868

1,340

455.

312, 640

22,119

.00

00

.00

00

00

00

00

00

20

.00

.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20839-BI D ESTI MATE RUN 11/ 14/2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0005 10: 56: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 610-00020 *Medi an Cover Material (Patterned Concrete) 43, 858. 000 19, 343. 700
SF 21, 729. 500 260, 754. 00
12. 00000 41, 073. 200 492, 878. 40
0335 612-00002  *Delineator (Type Il) 25. 000 0. 000
EACH 0. 000 0. 00
18. 50000 0. 000 0.00
0340 612-00300 *Steel Guard Post 8. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0345 613-00306 *3 Inch Electrical Conduit (Bored) 786. 000 786. 000
LF 0. 000 0. 00
66. 00000 786. 000 51, 876. 00
0350 613-01300 *3 Inch Electrical Conduit (Plastic) 270. 000 177. 800
LF 0. 000 0. 00
56. 00000 177. 800 9, 956. 80
0355 613-07000  *Pull Box (Special) 4.000 0. 000
EACH 0. 000 0. 00
2,777.00000 0. 000 0. 00
0360 613-07011  *Pull Box (11"x18"x12") 8. 000 8. 000
EACH 0. 000 0. 00
1, 200. 00000 8. 000 9, 600. 00
0365 613-10000 *Wring 1. 000 0. 750
LS 0. 250 7,125.00
28, 500. 00000 1. 000 28, 500. 00
0370 614-00011 *Sign Panel (Class I) 137. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0375 614-00012 *Sign Panel (Class Il) 358. 000 0. 000
SF 0. 000 0. 00
21.00000 0. 000 0.00
0380 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 85. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00

405. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0385

0390

0395

0400

0405

0410

0410

0415

0420

0425

0430

614-70150

614- 70336

614-70448

614- 72860

614- 72863

614- 72886

625- 00000

626- 00000

626- 01103

627-00008

C20839

20839-BID
NHPPO30A- 035

| TEM
DESCRI PTI ON

ROADWAY

*Pedestrian Signal Face (16) (Countdown)

*Traffic Signal

Face (12-12-12)

*Traffic Signal

Face (12-12-12-12)

*Pedestrian Push Button

*Pedestrian Push Button Post Assenbly

*I ntersection Detection System (Canera)

MATERI AL ALLOWANCE Traffic Equi pnent

Construction Surveying

*Mbbi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

40. 000

EACH
840. 00000
29. 000

EACH
1, 000. 00000
6. 000

EACH
1, 200. 00000
6. 000

EACH
420. 00000
20. 000

EACH
2, 400. 00000
5. 000

EACH

12, 100. 00000

12, 100. 00000

1. 000

120, 000. 00000

1.000
LS
690, 000. 00000

1. 000

LS
8, 400. 00000
202. 000

GAL

70. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.438
2.438

0.700
0. 150
0. 850

0. 600
0. 400
1. 000

0. 700
0. 150
0. 850

0. 000
0. 000
0. 000

Page 9
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29, 500

18, 000

276, 000

1, 260.

.00

.00

.00

.00

.00

.00

00

00

00

00

.00

10: 56: 18

AMOUNT

29, 499

102, 000

690, 000

7,140

.00

.00

.00

.00

.00

.00

80

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0435 627-00013

0440 627-01010

0445 627-30210

0446 620-00020

0450 627-30405

0455 627-30410

0460 630- 00000

0465 630-00003

0470 630-00004

0475 630- 00007

0480 630-00012

C20839
20839-BID
NHPPO30A- 035

| TEM
DESCRI PTI ON

*Pavenent Marking Paint (Hi gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Ther nopl asti ¢ Pavenment Marking (Xwal k- St opl i ne)

Sanitary Facility

*Pref ormed Thernopl astic Pavenent Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

Fl aggi ng

Uni formed Traffic Control

Traffic Control Vehicle

Traffic Control Inspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 267. 000
GAL
30. 00000
27, 221. 000
SF
10. 00000
1, 230. 000
SF
8. 50000
2.000
EACH
4,075. 19000
689. 000
SF
13. 00000
23, 950. 000
SF
8. 50000
904. 000
HOUR
30. 00000
2, 000. 000
HOUR
75. 00000
2.000
EACH
4, 000. 00000
73.000
DAY
250. 00000
145. 000
DAY

1, 250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

481. 750
391. 250
873. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
5,222.000
5,222. 000

609. 500
294. 500
904. 000

569. 500
361. 250
930. 750

1. 000
0. 800
1.800

30. 000
8. 000
38. 000

84. 000
21.000
105. 000

Page 10

ESTI MATE RUN 11/ 14/ 2019

11,737

44, 387

8, 835

27,093

3,200

2,000

26, 250

50

.00

.00

.00

.00

00

00

75

00

00

00

10: 56: 18

AMOUNT

26, 190

8,150

44, 387

27,120

69, 806

7,200

9, 500

131, 250

00

.00

.00

38

.00

00

00

25

00

00

00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20839-BI D ESTI MATE RUN 11/ 14/2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0005 10: 56: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 630-80001  Fl ashing Beacon (Portabl e) 12. 000 2. 000
EACH 1. 600 1, 760. 00
1, 100. 00000 3. 600 3, 960. 00
0490 630-80335 Barricade (Type 3 MA) (Tenporary) 20. 000 7.500
EACH 6. 000 1, 260. 00
210. 00000 13. 500 2,835.00
0495 630-80341  Construction Traffic Sign (Panel Size A) 142. 000 71. 000
EACH 56. 800 3, 692. 00
65. 00000 127. 800 8, 307. 00
0500 630-80342 Construction Traffic Sign (Panel Size B) 84. 000 9. 000
EACH 7.200 540. 00
75. 00000 16. 200 1,215.00
0505 630-80343 Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0510 630-80355 Portabl e Message Sign Panel 6. 000 1. 000
EACH 0. 800 5, 200. 00
6, 500. 00000 1. 800 11, 700. 00
0515 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 3. 000
Type
ype) EACH 2. 400 3, 840. 00
1, 600. 00000 5. 400 8, 640. 00
0520 630-80360 Drum Channel i zi ng Devi ce 100. 000 30. 000
EACH 24.000 888. 00
37. 00000 54. 000 1,998.00
0525 630-80380 Traffic Cone 850. 000 285. 000
EACH 480. 000 5, 280. 00
11. 00000 765. 000 8, 415. 00
0530 630-85041 Mobi |l e Attenuator 146. 500 99. 500
DAY 47.000 14, 805. 00
315. 00000 146. 500 46, 147. 50
0535 632-00000 Night Wrk Lighting 1. 000 0. 700
LS 0. 150 7,200. 00

48, 000. 00000 0. 850 40, 800. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20839-BI D ESTI MATE RUN 11/ 14/2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0005 10: 56: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 700-70010 F/ A Mnor Contract Revisions 450, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700-70011 F/ A Partnering 2,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70012 F/ A Asphalt Pavenent |ncentive 140, 228. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700-70016 F/ A Fuel Cost Adj ustnent 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70018 F/ A Roadway Snoothness Incentive 157, 580. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70019 F/ A Asphalt Cenment Cost Adjustnent 113, 650. 000 0. 080
F A -7,544.000 -7,544.00
1. 00000 -7,543.920 -7,543.92
0570 700-70023 F/ A On-The-Job Trai nee 6, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70031 F/A Interim Surface Repair 28, 860. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70035 FI A 10, 000. 000 1,614.790
FA 0.086 0.09
1. 00000 1,614.876 1,614.88
0581 900- 00006 Added Item (Dol lar)/ Wrking time violations 0. 000 0. 000
DOL -7,050. 000 -7,050. 00
1. 00000 -7,050. 000 -7,050. 00
0582 900- 00006  Added Item (Dollar)/ Material Price Reduction ABC 0. 000 0. 000
DOL -2,103. 560 -2,103. 56

1. 00000 -2,103. 560 -2,103.56



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20839-BI D ESTI MATE RUN 11/ 14/ 2019
PRQIECT NHPPO30A- 035 ESTI MATE NO. 0005 10: 56: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0585 700-70380 F/ A Erosion Control 5, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 8,544,187.10% 2,693,739.34$ 6,049, 945. 23
CAT NOO300 STRUCTURES
0590 202- 00504 Renoval of Expansion Device 328. 000 0. 000
LF 326. 000 32, 600. 00
100. 00000 326. 000 32, 600. 00
0595 202-01000 Renoval of Fence 69. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0600 518-00000 *Bridge Conpression Joint Sealer 328. 000 0. 000
LF 326. 000 47, 270. 00
145. 00000 326. 000 47, 270. 00
0605 607-53161 Fence Chain Link (Special) (60 Inch) 69. 000 0. 000
LF 0. 000 0. 00
83. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT  $ 86,915.00 % 79,870.00 % 79, 870. 00
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0610 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0615 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0620 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 075. 19000 1. 000 4,075. 19
CAT 0400 CURRENT AMT $ 89,075.19% 0.00% 89, 075. 19
PRQIECT TOTAL CURRENT AMI $ 8,720,177.29% 2,773,609.34$ 6,218, 890. 42



